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Report No. 041
Date: 2014-10-15

Day: Wednesday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: partly sunny Noon: partly sunny 3:00 pm: cloudy
Temperature: 7:30 am: 63° Noon: 75° 3:00 pm: 77°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 06 Carpentry 1 0 2 3
oo Q% ovw e 1 : :
024119 Demolition 1 0 4 5
Subcontractors: 02 08 00 A é&e ;]V:?;erno Aﬁ;?:?égz t 0 0 0 0
26 00 00 Griffin Electric Electrician 1 0 0 1
220000 Moorpan Plumber 0 0 0 0
Total: 5 0 8 13

DAILY REPORT

Activities Today:

1) Painter is working on applying the top coats to the west elevation of the cupola. He is also securing the existing copper
flashing as required. The cupola painting was finished today.

2)  Carpenters are working on installing shoring and laying out the framework for the catwalk in the attic.

3) Masons are working on cutting out along the coping on the north elevation and cutting out mortar joints on the west
elevation.

4)  Demo is underway on the first floor of the north wing, removing the low ceiling framing system.

5)  Electrician is working on finishing up the temp power installation so that NGRID can bring power to the temp pole.

6) Demo is continuing in the meeting hall with the removal of the perimeter of the ceiling and removing debris.

Copiesto:  Richard Montuori, Town of Tewksbury
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI
Jenne dos Santos, CBI
Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects




PHOTO INDEX

Photo showing the south and west elevations of
the cupola.

Photo showing demolition of the perimeter of
the meeting hall ceiling.

Photo showing the chimney demolished from
the roof line to bottom of the second floor.

Photo showing a mason cutting out mortar
joints on the north elevation.




Photo showing a mason working on the west
elevation of the meeting hall.

Photo showing some of the ceiling framework
removed. This is in the north wing, first floor.




